VII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE
asof: 7/31/2001

Task Order Name Deliv ID Deliverable Name Due Date Price Mod Partner Owner Current Ownership

SFA Owner: [Jim Lynch

SFA Sponsor: [Jim Lynch

TO 25-Enterprise Document Management (TO 25) [25.2.4 Design Specification 2/12/2001 $64,049.71 |Bill Walsleben Bill Walsleben/Opal
Mooney

TO 25-Enterprise Document Management (TO 25) |25.3.5 Training Plan 4/16/2001 $64,307.05 |Bill Walsleben Bill Walsleben/Opal
Mooney

TO 25-Enterprise Document Management (TO 25) [25.3.3 Acceptance Test Plan 4/16/2001 $64,049.71 |Bill Walsleben Bill Walsleben/Opal
Mooney

TO 25-Enterprise Document Management (TO 25) |25.3.2 System Test Plan 4/16/2001 $64,049.71 |Bill Walsleben Bill Walsleben/Opal
Mooney

TO 25-Enterprise Document Management (TO 25) [25.3.1 CFO Enterprisewide Document Management 4/16/2001 $402,794.89 |Bill Walsleben Bill Walsleben/Opal
Mooney

TO 25-Enterprise Document Management (TO 25) |25.4.2 Training Course Materials and Instruction 5/18/2001 $80,768.19 |Bill Walsleben Bill Walsleben/Opal
Mooney

TO 25-Enterprise Document Management (TO 25) [25.4.1 CFO Implementation Plan 5/18/2001 $80,768.19 |Bill Walsleben Bill Walsleben/Opal
Mooney

TO 25-Enterprise Document Management (TO 25) |25.3.4 Deployment Readiness Report 5/18/2001 $32,203.51 |Bill Walsleben Bill Walsleben/Opal
Mooney

TO 25-Enterprise Document Management (TO 25) [25.5.1 SFA Headquarters Implementation Plan 6/18/2001 $49,973.00 (Bill Walsleben Bill Walsleben/Opal
Mooney

Total Value:  $902,963.96

Current Ownership:
SFA-Currently with SFA, Mod Partner-Currently with Mod Partner Team, S/M-Currently with SFA and Mod Partner for discussion
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